Grantee: Rhode Island State Program
Grant: B-08-DN-44-0001
July 1, 2012 thru September 30, 2012 Performance Report

I Community Development Systems
| Disaster Recovery Grant Reporting System (DRGR)



Grant Number: Obligation Date: Award Date:
B-08-DN-44-0001

Grantee Name: Contract End Date: Review by HUD:
Rhode Island State Program 03/12/2013 Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$19,600,000.00 Active Karen Marshall

Estimated PI/RL Funds:
$1,992,532.00

Total Budget:
$21,592,532.00

Disasters:

Declaration Number
NSP

Narratives

Areas of Greatest Need:

Progress Towards National Objective Targets:

Activities funded will meet the national objective of predominate benefit to Low/Moderate/Middle - Income (LMMI) persons/households. All
activities will meet the LMMI National Objective on the basis of Housing (LMMH) and/or Area Benefit (LMMA).

Land Bank - Because maintenance and other neighborhood stabilizing activities are conducted on all properties acquired through the NSP
Land Bank, by program regulation these properties meet the National Objective of LMMI, Area Benefit (LMMA). All properties in the Land
Bank are located in NSP Target Areas, which are greater than 51% LMMI. It should be noted that properties will generally be rehabilitated as
affordable housing, additionally meeting the LMMI Housing national objective.

Acquisition/Rehabilitation - Every property assisted with acquisition/rehabilitation project funds will meet the LMMI - Housing national
objective. A large portion of these sites will be used to house persons at or below 50% of Area Median Income (AMI), counting towards the
State's low-income housing targeting goal.

Acquisition Financing - Income requirements of the program ensure that every household receiving assistance to purchase a foreclosed
property is at or below 120% of AMI (LMMI). Therefore, activities under this project will all meet the LMMI-Housing (LMMH) national
objective.

State Administration and Activity Delivery Costs are presumed to meet the National Objective in the same proportion as the remainder the
program as a whole (LMMH & LMMA).

Low-Income Target - To date, the State has committed funds to projects in excess of $5 million, exceeding its Low-Income Targeting goal of
$4.9 million.

Distribution and and Uses of Funds:
Progress Towards Activity Type Targets

To date, Rhode Island has committed nearly all funds allocated under NSP | to site-specific projects. Activity Type expenditure goals have
been achieved in nearly all categories. As anticipated, demand has exceeded resources available. Initial need for demolition has been less
than anticipated, while demand for acquisition/rehabilitation financing far exceeds available funds, reallocation is being considered. Since this
report covers activity through 9/30/09, many commitments (made throughout October-November) are not detailed. The next report will provide
a comprehensive account of obligations in DRGR.

Definitions and Descriptions:
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Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall

This Report Period

To Date

Total Projected Budget from All Sources N/A

$20,803,342.20
$20,803,342.20

Total Budget

($114,123.80)

Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received $0.00
Total Funds Expended
Match Contributed $0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

($78,296.39)

$674,906.45
$332,333.82

$342,572.63

$943,682.22

Required

$0.00
$2,940,000.00
$1,960,000.00
$0.00

$19,832,301.71

$18,022,516.63
$16,076,361.74

$1,946,154.89
$1,992,532.00
$25,047,341.09
$8,138,346.00

Target
$4,900,000.00

To Date
0.00%

0.00%
$8,138,346.00
$0.00
$1,113,074.87
$1,113,074.87

Actual
$9,507,198.72

The State of RI NSP activities are on track to have expended all required grant funds by the expenditure deadline in
March 2013. The City of Providence, a NSP sub-recipient of RI NSP funds, has NSP funding available for obligation
and expenditure. They are currently deciding best how to award those funds in a way that will ensure the funds are

expended by the March 2013 deadline.
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This QPR was originally submitted by the QPR deadline during the 2012 Hurricane Sandy from an out-of-office
location due to RI State Employees being prohibited to work in a time of Emergency. Additional work was required
during in-office hours, so the State of Rl asked that the QPR be submitted, rejected and re-submitted once the

additional DRGR updates were complete.

Further DRGR updating requires revisions first be made to the Action Plan and will then be included within the next

QPR, due 01/30/2013.

Project Summary

Project #, Project Title

099, Administrative Costs

101, State Homebuyer Assistance

102, State Acquisition/Rehabilitation

103, Land Bank

104, State Demolition/Infrastructure

105, Homebuyer Counseling

107, Providence Homebuyer Assistance
108, Providence Acquisition/Rehabilitation

109, Providence NSP1 Administration

This Report Period

Program Funds
Drawdown

$81,440.39
$0.00
$226,769.44
$24,123.99
$0.00

$0.00

$0.00

$0.00

$0.00

To Date

Project Funds
Budgeted

$1,054,487.00
$2,240,697.00
$10,023,022.12
$4,312,811.32
$47,655.07
$12,300.00
$166,430.00
$3,374,973.55
$360,155.94

Program Funds

Drawdown

$709,380.26
$2,240,697.00
$6,474,227.28
$4,192,282.13
$47,655.07
$12,300.00
$122,900.00
$1,976,920.00
$300,000.00
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

099

Projected Start Date:
03/09/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Rhode Island

Match Contributed

Activity Description:

099-1a
State Administration

Activity Status:

Under Way

Project Title:

Administrative Costs

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2012 To Date

N/A $1,054,487.00
$0.00 $1,054,487.00
$0.00 $1,054,487.00
$97,347.16 $752,918.93
$81,440.39 $709,380.26
$15,906.77 $43,538.67
$0.00 $0.00
$97,327.16 $752,898.93
$97,327.16 $752,898.93
$0.00 $0.00

Administrative costs incurred by the agencies responsible (State Office of Housing and Community Development and Rhode
Island Housing) for administration of the State's NSP.

Location Description:

NSP Target Areas - Selected Census Tracts/Block Groups in 11 municipalities.

Activity Progress Narrative:

Funds drawn for administrative costs. Expenditure amount also updated.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

099-1b

Providence Administration

Activity Status:
Under Way
Project Title:

109 Providence NSP1 Administration
Projected Start Date: Projected End Date:
03/09/2009 09/09/2010

Benefit Type:
)

National Objective:

Completed Activity Actual End Date:

Responsible Organization:

N/A City of Providence

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $360,155.94

Total Budget ($30,000.00) $360,155.94

Total Obligated ($30,000.00) $360,155.94

Total Funds Drawdown $33,480.00 $360,155.94
Program Funds Drawdown $0.00 $300,000.00
Program Income Drawdown $33,480.00 $60,155.94

Program Income Received $0.00 $0.00

Total Funds Expended $333,480.00 $360,155.94

City of Providence $333,480.00 $360,155.94
Match Contributed $0.00 $0.00

Activity Description:

Providence's Administration Allocation.

Location Description:

Providence NSP Areas.

Activity Progress Narrative:

Updated expended amount on 8/31/12.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

101

Projected Start Date:
09/14/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Acquisitions financing was provided to:
» 88 Shawmut Avenue, Central Falls ($17,000)

» 65-67 Bailey Street, Cranston ($27,980)
» 21 Evergreen Street, Cranston ($24,800)
+ 214 Harmon Avenue, Cranston ($21,700)
» 2 Gardner Street, Cranston ($28,000)

« 90 Speck Avenue, Cranston ($29,000)

464 High Street, Cumberland ($27,500)

+ 100 Anthony Street, E. Providence ($31,000)
» 70 Hoppin Avenue, E. Providence ($24,000)

29 Starr St, Johnston ($28,000)

128 Dewey Avenue, Pawtucket ($24,600)
85 Forest Street, Pawtucket ($11,700)

» 136 John Street, Pawtucket ($22,572)

» 70 Olympia Avenue, Pawtucket ($29,600)

» 28 West Carpenter St, Pawtucket ($19,200)

61 Bucklin Avenue, Warwick ($25,200)
53 California Avenue, Warwick ($36,630)
32 Gibbons Ave, Warwick ($24,000)

101-3 (Various Addresses)
Acquisition Financing

Activity Status:

Under Way

Project Title:

State Homebuyer Assistance

Projected End Date:

10/07/2009

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2012 To Date

N/A $608,376.00
$0.00 $608,376.00
$0.00 $608,376.00
$0.00 $608,376.00
$0.00 $608,376.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $2,514,904.00

.
]
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17 Taneton Street, Warwick ($26,000)
72 Wingate Avenue, Warwick ($22,000)

16 Brayton Street, W. Warwick ($20,394)

71 Corson Street, W. Warwick ($24,000)

15 Morris St, W. Warwick ($32,000)

+ 39 1/2 Parker Street, W. Warwick ($31,5002)

Location Description:

» Central Falls ($17,000)

« Cranston ($131,480)
Cumberland ($27,500)
East Providence ($55,000)
Johnston ($28,000)
Pawtucket ($107,672)

* Warwick ($133,830)

* West Warwick ($107,894)

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

Cumulative Actual Total / Expected

Total
28/24

0/24

Cumulative Actual Total / Expected

Low
3/3

3/3

Mod Total Low/Mod%
25/21 28/24 100.00
25/21 28/24 100.00

Amount

10
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:

101

Projected Start Date:
01/08/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

15 Orchard Street, Central Falls ($32,580)
44 Brookside Drive, Cranston ($30,000)
44 Byron Street, Cranston ($28,000)

180 Calaman Rd., Cranston ($37,440)
105 Fiat Street, Cranston ($22,000)

98 Majestic Avenue, Cranston ($25,775)

157 Dexter Street, Cumberland ($38,500)

80 Willett Avenue, East Providence ($23,980)
68 Bell Street, Johnston ($37,000)

77 Atlantic Blvd, North Providence ($31,000)
261 Woodhaven Rd., Pawtucket ($34,800)
356 Blackstone Street, Providence ($28,300)
34 Brightwood Avenue, Providence ($34,100)
9 Glasgow Street, Providence ($20,000)

28 Wabun Street, Providence ($20,000)

129 Wilson Street, Providence ($16,350)

8 Harbour Avenue, West Warwick ($17,800)
39 Harding Street, West Warwick ($28,200)

11

Activity Status:
Under Way
Project Title:

101-4 (Various Addresses)
Acquisition Financing

State Homebuyer Assistance
Projected End Date:

09/02/2009

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Jul 1 thru Sep 30, 2012 To Date

N/A $599,683.00
$0.00 $599,683.00
$0.00 $599,683.00
$0.00 $599,683.00
$0.00 $599,683.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $2,398,730.00

.
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26 Shippee Avenue, West Warwick ($22,000)

564 Coe Street, Woonsocket ($23,900)
18 Fourth Avenue, Woonsocket ($19,960)
139 Kenwood Street, Woonsocket ($28,000)

Location Description:

 Central Falls ($32,580)

e Cranston ($143,215)

e Cumberland ($38,500)
 East Providence ($23,980)
Johnston ($37,000)

North Providence ($31,000)
Pawtucket ($34,800)
Providence ($118,750)

» West Warwick ($68,000)

» Woonsocket ($71,860)

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 22/28
# of Singlefamily Units 0 0/28

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 4/3 18/19 22/22 100.00
# Owner Households 0 0 0 4/3 18/19 22/22 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

12
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Grantee Activity Number: 101-6 (Acquistions Financing 10 various
addresses)

Activity Title: Acquisition Financing

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:
101

Projected Start Date:
12/01/2009

Benefit Type:

Activity Status:

Under Way

Project Title:

State Homebuyer Assistance

Projected End Date:

12/01/2009

Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Responsible Organization:
State of Rhode Island

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $255,278.00

Total Budget $0.00 $255,278.00

Total Obligated $0.00 $255,278.00

Total Funds Drawdown $0.00 $255,278.00
Program Funds Drawdown $0.00 $255,278.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $1,021,112.00

Activity Description:

Acquisition Financing assistance provided to 10 owner occupied homebuyers.

» 65 Essex St, Cranston, Rl 02910 ($19,998)

132 Cadorna Street, East Providence 02914 ($22,680)
94 Turner Ave East Providence 02915 ($33,900)

203 Obed Avenue North Providence 02904 ($17,000)

» 169 Clews Street, Pawtucket, Rl 02861 ($25,100)
» 32 Francis Ave Pawtucket Rl 02860 ($25,600)

» 70 Rocco Ave Pawtucket RI 02860 ($25,000)

» 1087 Roosevelt Avenue, Pawtucket RI ($21,600)

» 84 Pine Grove Avenue, Warwick RI 02886 ($30,000)
» 35 Nash Ave, Warwick 02889 ($35,000)

Location Description:

 Cranston ($19,998)

« East Providence ($56,580)
North Providence ($17,000)
» Pawtucket ($97,300)

13
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» Warwick ($65,000)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Cumu
Low

22
2/2

Total
10/10

0/10

lative Actual Total / Expected
Mod Total Low/Mod%
8/8 10/10 100.00
8/8 10/10 100.00
Amount

14
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Grantee Activity Number: 101-7 Various Addresses

Activity Title: Acquisition Financing

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

101 State Homebuyer Assistance

Projected Start Date: Projected End Date:

07/17/2009 07/17/2009

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Rhode Island Housing

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $240,960.00

Total Budget $0.00 $240,960.00

Total Obligated $0.00 $240,960.00

Total Funds Drawdown $0.00 $240,960.00
Program Funds Drawdown $0.00 $240,960.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Acquisition financing provided to the following addresses:

» 34 Queen, Cranston ($33,060)
» 375-377 Webster, Cranston ($28,000)

11 Bristol, Pawtucket ($22,720)

» 203 Chandler, Pawtucket ($17,800)

» 60 Columbine, Pawtucket ($23,600)

» 699 Cottage, Pawtucket ($20,200)

» 66 Rosella, Pawtucket ($26,200)

« 184 Rosemere, Pawtucket ($23,980)
» 54 West Cole, Pawtucket ($16,400)

» 176 Talcott, Woonsocket ($29,005)

Location Description:

* Cranston ($61,060)
» Pawtucket ($150,900)
» Woonsocket ($29,005)

Activity Progress Narrative:

15
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Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/12

0/12

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/0 0/10 2/10 50.00
1/0 0/10 2/10 50.00

Amount

16
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
11/15/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

102-10 (Blackstone Valley Gateway)
Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

03/31/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2012 To Date
N/A $703,701.00
$0.00 $703,701.00
$0.00 $703,701.00
$0.00 $703,701.00
$0.00 $703,701.00
$0.00 $0.00

$0.00 $0.00

$0.00 $631,981.00
$0.00 $0.00

PCDC is the developer of these seven units which are located in 2 different buildings.
Category E activity providing housing for low-income households.

Location Description:

These 2 properties are located at 216 Broad Street and 17 Nickerson Street in Pawtucket RI.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units
# of Multifamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
9/2

Cumulative Actual Total / Expected
Total
14/7

0/7
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
717

Mod Total Low/Mod%
0/0 14/7 50.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
01/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

102-11 (1-3 Sisson St)
Rehab

Activity Status:
Under Way
Project Title:

State Acquisition/Rehabilitation
Projected End Date:

03/31/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2012 To Date
N/A $170,000.00
$0.00 $170,000.00
$0.00 $170,000.00
$0.00 $170,000.00
$0.00 $15,743.54
$0.00 $154,256.46
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

House of Hope (HOH) is renovating this 2 family property that will be rented to an affordable renter.

Location Description:

Two family home located in West Warwick RI.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

19

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2

0/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/0

Mod Total Low/Mod%
1/0 2/2 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
02/01/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

102-13 ( 24 & 43 Hyat, 66 Joslin St)

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

04/30/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Jul 1 thru Sep 30, 2012 To Date
N/A $295,000.00
$0.00 $295,000.00
$0.00 $295,000.00
$0.00 $295,000.00
$0.00 $295,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Olneyville housing corporation is acquiring and renovating two multifamily properties. Once renovations are completed, OHC
would sell 43 Hyat Street to an owner occupied resident and the other two properties (24-26 Hyat street and 66 Joslin St) will

have an affordable tenant.

Location Description:

Three multifamily properties located in the Olyneyville Neighborhood of Providence. The addresses are 24-26 Hyat street a 3

family home, 43 Hyat Street a single family home and 66 Joslin St a 2 family home.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
3/2

Cumulative Actual Total / Expected
Total
6/8
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# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/8

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
5/8 1/0 6/8 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
02/01/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

102-14 (41 Pekin St)

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

04/30/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Jul 1 thru Sep 30, 2012 To Date
N/A $62,223.98
$0.00 $62,223.98
$0.00 $62,223.98
$0.00 $62,223.98
$0.00 $57,473.98
$0.00 $4,750.00
$0.00 $63,000.00
$0.00 $8,150.00
$0.00 $0.00

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this two family home in an area that
SHCDC has significant investments and has developed and renovated additional properties. This property will be sold to an

eligible owner occupied homebuyer.

Location Description:

This two family home is located in the Smith Hill Neighborhood in the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
2/2
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# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/1 1/1 2/2 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
06/01/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

102-15 (485 Plainfield St)

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

09/30/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Jul 1 thru Sep 30, 2012 To Date
N/A $850,000.00
$0.00 $850,000.00
$0.00 $850,000.00
$0.00 $850,000.00
$0.00 $850,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

RI family Life Center Rehab of the former sealtest icecream manufacturing building built in 1910. Building will be converted into
21 rental units into permament supportive housing for formerly incarcerated individuals who are at risk of becoming homeless

upon their release from prison.
Category E activity providing housing for low-income households.

Location Description:

Rehabiliation of a former manufacturing facility in Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
8/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 28/7
# of Singlefamily Units 0 or7

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 10/7 0/0 1717 58.82

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

26
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

102-17 (99 Tell St)
Rehab

Activity Status:
Under Way
Project Title:

State Acquisition/Rehabilitation
Projected End Date:

08/01/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2012 To Date
N/A $38,900.00
$0.00 $38,900.00
$0.00 $38,900.00
$0.00 $38,900.00
$0.00 $38,900.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Habitat for Humanity will renovate and sell this single family home to a very low income homebuyer.

Location Description:

Single family home located in the City of Providence RI.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/1

0/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
2/1

Mod Total Low/Mod%
0/0 2/1 100.00
Amount

28
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Rhode Island

Match Contributed

Activity Description:

102-18 (88 Northeast St)

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

08/01/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2012 To Date
N/A $768,450.00
$0.00 $768,450.00
$0.00 $768,450.00
$52,082.20 $768,450.00
$0.00 $690,022.33
$52,082.20 $78,427.67
$0.00 $0.00
$52,082.60 $768,450.00
$52,082.60 $768,450.00
$0.00 $0.00

Neighborworks Blackstone River Valley will rehabilitate this vacant mill building into 6 affordable rentals units. Two tenants will
be below 50% of AMI and the remaining 4 tenants will be at 80% of AMI.

Category E activity providing housing for low-income households.

Location Description:

Vacant Mill building located in Constitution Hill neighborhood of Woonsocket RI.

Activity Progress Narrative:
Updated expended amount 8/31/12.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
6/6
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
2/2

Mod Total Low/Mod%
4/4 6/6 100.00
Amount

30
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
07/02/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:
REACH

Location Description:

Central Falls

Activity Progress Narrative:

102-2 (175 Cross Street)
Rehab

Activity Status:
Under Way
Project Title:

State Acquisition/Rehabilitation
Projected End Date:

01/02/2010

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Jul 1 thru Sep 30, 2012

N/A
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

31

To Date
$21,192.00
$21,192.00

$21,192.00
$21,192.00

$21,192.00
$0.00

$0.00
$0.00

$0.00

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
4/2

0/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
2/2

Mod Total Low/Mod%
1/0 3/2 100.00
Amount

32
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

102-20 (5-7 Wendell St)
Rehab

Activity Status:
Under Way
Project Title:

State Acquisition/Rehabilitation
Projected End Date:

08/01/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2012 To Date
N/A $156,701.00
$0.00 $156,701.00
$0.00 $156,701.00
$0.00 $156,701.00
$0.00 $156,701.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

West EImwood Housing will rehabilitate then lease this three family house to tenants at or below 50% of AMI.

Location Description:

Three unit building located at 5-7 Wendell Street is in the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3

0/3
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
3/3

Mod Total Low/Mod%
0/0 3/3 100.00
Amount

34
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

102-21 (1168 Chalkstone)
Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation
Projected End Date:

08/01/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2012

N/A
($3,523.80)
($3,523.80)
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date

$301,868.00
$301,868.00
$301,868.00
$301,868.00

$201,740.10
$100,127.90

$0.00
$0.00

$0.00

D & P Real Estate Advisors are developing this property for the non profit the Blessing Way. All thevtenants will be at or below

50% of AMI.

Location Description:

Three family home located in the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
33

0/3
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/3

Mod Total Low/Mod%
3/0 3/3 100.00
Amount

36
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Grantee Activity Number: 102-22 (32 Yale)

Activity Title: Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/28/2010 04/27/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $267,567.41

Total Budget $0.00 $267,567.41

Total Obligated $35,827.41 $267,567.41

Total Funds Drawdown $90,200.33 $267,567.41
Program Funds Drawdown $53,613.50 $221,925.58
Program Income Drawdown $36,586.83 $45,641.83

Program Income Received $0.00 $0.00

Total Funds Expended $90,200.33 $267,567.41

City of Providence $90,200.33 $90,200.33
Rhode Island Housing $0.00 $177,367.08
Match Contributed $0.00 $0.00

Activity Description:
3 Rental Units (D&P Developer)

Location Description:

City of Providence, NSP Areas

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

38
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Grantee Activity Number: 102-23 (853-855 Atwells)

Activity Title: Rehab

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/28/2010 04/27/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $191,083.00

Total Budget $0.00 $191,083.00

Total Obligated $0.00 $191,083.00

Total Funds Drawdown $0.00 $191,083.00
Program Funds Drawdown $0.00 $157,253.62
Program Income Drawdown $0.00 $33,829.38

Program Income Received $0.00 $0.00

Total Funds Expended ($147,146.38) $191,083.00

Rhode Island Housing ($147,146.38) $191,083.00
Match Contributed $0.00 $0.00

Activity Description:
3 Rental units (D&P)

Location Description:

City of Providence, NSP Areas.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

40
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
04/28/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Rhode Island

Match Contributed

Activity Description:

102-24 (118-120 Railroad)
Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

04/27/2011

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2012 To Date
N/A $175,312.46
$0.00 $175,312.46
$0.00 $175,312.46
$0.00 $175,312.46
$0.00 $175,312.46
$0.00 $0.00

$0.00 $121,192.60
$175,312.46 $175,312.46
$175,312.46 $175,312.46
$0.00 $0.00

1 Homeownership and 1 Rental Unit developed by REACH.

Location Description:
City of Central Falls, NSP Areas.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period Cumulative Actual Total / Expected
Total Total

0 11

This Report Period Cumulative Actual Total / Expected

Total Total
0 2/2
0 2/2

41

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%

0 12 1/0 212 100.00

0 0/1 1/0 11 100.00

0 1/1 0/0 1/1 100.00
Amount

42
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Grantee Activity Number: 102-27 (85 Lonsdale)

Activity Title: Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/28/2010 04/27/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside State of Rhode Island

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $164,481.64

Total Budget $0.00 $164,481.64

Total Obligated $0.00 $164,481.64

Total Funds Drawdown $0.00 $164,481.64
Program Funds Drawdown $0.00 $65,860.95
Program Income Drawdown $0.00 $98,620.69

Program Income Received $0.00 $52,032.97

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

2 units, 1 LMI rental - 1 homeownership.

Location Description:
City of Pawtucket, NSP Areas.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 2/2
# of Singlefamily Units 0 0/2
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/2 0/0 2/2 0.00

Amount

a4
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Grantee Activity Number: 102-28 (8-10 Daniels)

Activity Title: Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/28/2010 04/27/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside State of Rhode Island

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $276,471.32

Total Budget $0.00 $276,471.32

Total Obligated $0.00 $276,471.32

Total Funds Drawdown $0.00 $276,471.32
Program Funds Drawdown $0.00 $276,471.32
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
2 Rental units, 1 LMI, developed by PRA.

Location Description:
City of Pawtucket, NSP Areas.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 2/2
# of Singlefamily Units 0 0/2
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/2 0/0 2/2 0.00

Amount
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Grantee Activity Number:

102-29 (242-244 Cottage)

Activity Status:

Activity Title: Rehab
Activitiy Category:
Rehabilitation/reconstruction of residential structures Planned

Project Number:

102

Projected Start Date:
09/01/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Rhode Island Housing

Match Contributed

Activity Description:

Rehabilitation of foreclosed property.

Location Description:
Pawtucket NSP Target Area

Activity Progress Narrative:

Project Title:

State Acquisition/Rehabilitation
Projected End Date:

08/31/2011

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Jul 1 thru Sep 30, 2012

N/A
$0.00

$0.00
$4,005.25

$0.00
$4,005.25

$0.00
$4,005.25
$4,005.25

$0.00

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

a7

To Date
$170,044.96

$170,044.96

$170,044.96
$170,044.96

$166,039.71
$4,005.25

$0.00
$170,044.96
$170,044.96

$0.00

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3

3/3
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
3/0 0/0 3/3 100.00
3/0 0/0 3/3 100.00

Amount
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Grantee Activity Number: 102-3 (395 Central St Rehab)

Activity Title: Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

10/22/2009 12/31/2009

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $146,195.00

Total Budget $0.00 $146,195.00

Total Obligated $0.00 $146,195.00

Total Funds Drawdown $0.00 $146,195.00
Program Funds Drawdown $0.00 $146,195.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
Gut rehab of 3 unit multifamily in close proximity to another NSP funded project that is currently being developed by REACH.
Rehabilitation of the house is almost complete.

Location Description:

REACH is the designated developer of this 3 unit multifamily rental

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 2/1
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 6/3
# of Singlefamily Units 0 0/3
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
3/3

Mod Total Low/Mod%
0/0 6/3 50.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
09/01/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

102-30 (50-52/81-83 Pacific)

Activity Status:

Planned

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

08/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Rhode Island Housing

Match Contributed

Activity Description:

Rehabilitation of foreclosed property by PCDC. Total project cost $572,956; additional funds availability contingent upon

Program Income.

Location Description:

NSP Target areas in Central Falls.

Activity Progress Narrative:

Accomplishments Performance Measures

Jul 1 thru Sep 30, 2012 To Date
N/A $572,956.00
$0.00 $572,956.00
$0.00 $572,956.00
$173,155.94 $199,731.14
$173,155.94 $199,731.14
$0.00 $0.00

$0.00 $0.00
$37,857.20 $64,432.40
$37,857.20 $64,432.40
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title: Rehab
Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

10/22/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Rhode Island Housing

Match Contributed

Activity Description:

102-4 (175 Cross St)

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

12/31/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2012 To Date
N/A $77,402.21
$0.00 $77,402.21
$0.00 $77,402.21
$0.00 $77,402.21
$0.00 $57,239.00
$0.00 $20,163.21
$0.00 $0.00
$77,402.21 $77,402.21
$77,402.21 $77,402.21
$0.00 $0.00

Gut rehab of 2 unit multifamily in close proximity to another NSP funded project that is currently being developed by REACH.

One of the units will be owner occupied. Rehabilitation of the house

Location Description:

Rehabilitation of 2 family home located in Central Falls.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0
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is almost complete.

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
4/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
2/1

Mod Total Low/Mod%
2/1 4/2 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

102

Projected Start Date:
11/15/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

102-5 (1040 Broad St)

Redevelopm

ent

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

05/31/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2012 To Date
N/A $500,000.00
$0.00 $500,000.00
$0.00 $500,000.00
$0.00 $500,000.00
$0.00 $407,131.10
$0.00 $92,868.90
$0.00 $0.00

$0.00 $210,000.00
$0.00 $0.00

Stop Wasting Abandoned Property (SWAP) is in the process of developing a mixed use building with 6 residential rental units

and 3 ground floor commercial bays.

Category E activity providing housing for low-income households.

Location Description:

1040 Broad Street Providence RI.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
6/6

0/6
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
3/6

Mod Total Low/Mod%
3/0 6/6 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
11/15/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

102-6 (12-14 Osborn St)
Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

05/31/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2012 To Date
N/A $300,000.00
$0.00 $300,000.00
$0.00 $300,000.00
$2,130.37 $300,000.00
$0.00 $297,869.63
$2,130.37 $2,130.37
$0.00 $0.00

$0.00 $24,000.00
$0.00 $0.00

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this three family home in an area that
SHCDC has significant investments and has developed and renovated additional properties.

Location Description:

The property is located at 12-14 Osborn Street in the Smith Hill Neighborhood of the City of providence.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
33

0/3
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
3/3

Mod Total Low/Mod%
0/0 3/3 100.00
Amount
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Grantee Activity Number: 102-7 (1380 Broad/24 Calla)

Activity Title: New Construction/Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

11/15/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Rhode Island

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation
Projected End Date:

05/31/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2012 To Date
N/A $794,972.00
$0.00 $794,972.00
$0.00 $794,972.00
$0.00 $794,972.00
$0.00 $486,576.47
$0.00 $308,395.53
$0.00 $201,025.00
$308,395.53 $794,972.00
$308,395.53 $794,972.00
$0.00 $0.00

Omni development corporation will develop these properties into rental housing for homeless veterans. Construction is currently

underway.

Location Description:

Omni Development Corp is currently developing a new mixed use building at 1380 Broad Street (12 residential and 3
commercial bays) and the renovation of 24 Call Street a 2 family home.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
22

Cumulative Actual Total / Expected
Total
14/14
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
8/14

Mod Total Low/Mod%
0/0 8/14 100.00
Amount

60

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title: Rehab
Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

11/15/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
State of Rhode Island

Match Contributed

Activity Description:

102-8 (5-7 Inkerman St)

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation
Projected End Date:

02/28/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Jul 1 thru Sep 30, 2012

N/A
$0.00

$0.00
$48,065.92

$0.00
$48,065.92

$0.00
($85,234.14)
($85,234.14)

$0.00

To Date

$200,000.00
$200,000.00
$200,000.00
$200,000.00

$138,765.86
$61,234.14

$0.00
($61,234.14)
($61,234.14)

$0.00

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this two family home in an area that
SHCDC has significant investments and has developed and renovated additional properties.

Location Description:

This property is located in the Smith Hill neighborhood in the City of

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

61

Providence.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
2/2

Mod Total Low/Mod%
0/0 2/2 100.00
Amount
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Grantee Activity Number: 103-16 (118 Potters Avenue)

Activity Title: Land Bank

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

06/17/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Stop Wasting Abandoned Properties is the developer of the single family home.

Location Description:

118 Potters Avenue is a single family home located within the city of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Activity Status:
Under Way
Project Title:
Land Bank

Projected End Date:

12/17/2009

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Jul 1 thru Sep 30, 2012 To Date
N/A $42,794.72
$0.00 $42,794.72
$0.00 $42,794.72
$0.00 $42,794.72
$0.00 $42,794.72
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 103-1a (Feasibility Fund)

Activity Title: Feasibility Fund-Activity Delivery Cost
Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

03/09/2009 02/28/2013

Benefit Type:

)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Jul 1 thru Sep 30, 2012 To Date
N/A $380,000.00
$0.00 $380,000.00
$0.00 $380,000.00
$31,393.86 $371,423.68
$20,864.49 $339,845.39
$10,529.37 $31,578.29
$0.00 $0.00

$0.00 $231,621.52
$0.00 $0.00

Initial feasibility/suitability for NSP assistance will be necessary on properties identified. Cost under this analysis include

appraisals, legal (Title) and lead clearance inspections.

Location Description:

NSP Target Areas (Selected Census Tracts/Block Groups in 11 municipalities)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
200/100

Cumulative Actual Total / Expected
Total
250/150
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

66
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Grantee Activity Number: 103-1b (Land Bank Prop. Mngmnt)

Activity Title: Prop.Mngmnt-Activity Delivery Costs

Activitiy Category: Activity Status:

Land Banking - Acquisition (NSP Only) Under Way

Project Number: Project Title:

103 Land Bank

Projected Start Date: Projected End Date:

03/09/2009 02/28/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI Rhode Island Housing

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $670,421.67

Total Budget $0.00 $670,421.67

Total Obligated $0.00 $680,932.00

Total Funds Drawdown $12,952.79 $668,884.89
Program Funds Drawdown $3,259.50 $600,558.15
Program Income Drawdown $9,693.29 $68,326.74

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $17,845,812.93

Match Contributed $0.00 $0.00
Activity Description:
Activity Delivery Costs for property management fees.
Location Description:
Various locations will be have property management funds utilized from this fund.
Activity Progress Narrative:
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 200/100
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 200/100
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 108-10 (43 Hyat St)

Activity Title: Acq/Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

12/01/2009 06/01/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $180,000.00

Total Budget $0.00 $180,000.00

Total Obligated $0.00 $180,000.00

Total Funds Drawdown $4,343.46 $180,000.00
Program Funds Drawdown $0.00 $162,031.66
Program Income Drawdown $4,343.46 $17,968.34

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $90,226.27

Match Contributed $0.00 $0.00

Activity Description:

Olneyville Housing Corp will renovate this single family home and sell to an owner occupied homebuyer.

Location Description:

Single family home located in the olneyville neighborhood of the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/1 11 0.00
Amount
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Grantee Activity Number: 108-16(39 Burnside Street)

Activity Title: Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/11/2010 08/11/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $67,000.00

Total Budget $0.00 $67,000.00

Total Obligated $0.00 $67,000.00

Total Funds Drawdown $20,603.27 $20,603.27
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $20,603.27 $20,603.27

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

SWAP will renovate and sell this single family home to an owner occupant.

Location Description:

Single family home located in Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

72
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Grantee Activity Number: 108-17(118 Potters Ave)

Activity Title: Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

02/11/2010 08/11/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $75,000.00

Total Budget $0.00 $75,000.00

Total Obligated $0.00 $75,000.00

Total Funds Drawdown $53,934.00 $75,000.00
Program Funds Drawdown $0.00 $21,066.00
Program Income Drawdown $53,934.00 $53,934.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $21,066.00

Match Contributed $0.00 $0.00

Activity Description:

SWAP wil renovate and resell this property to an owner occupied homebuyer.

Location Description:

Single family home located in the city of providence

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
08/25/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Rehabilitation of foreclosed property.

>Recipient/Developer: Community Works Rhode Island

108-24 (25 Lillian)

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/24/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Providence Redevelopment Agency

Jul 1 thru Sep 30, 2012 To Date
N/A $100,000.00
$0.00 $100,000.00
$0.00 $100,000.00
$34,005.10 $82,029.55
$0.00 $0.00
$34,005.10 $82,029.55
$0.00 $0.00

$0.00 $1,190.00
$0.00 $0.00

>Appraised Amount: $137,827; Rehabilitation Amount: $100,000

>15 Year Affordability.

Location Description:

South Providence NSP Target Area.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 108-25 (37 Gladstone)

Activity Title: Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

08/26/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Community Works Rhode Island

Location Description:

South Providence NSP Target Area

Activity Progress Narrative:

Accomplishments Performance Measures

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/25/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Providence Redevelopment Agency

Jul 1 thru Sep 30, 2012 To Date
N/A $0.00
($80,000.00) $0.00
($80,000.00) $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 108-28 (162 Porter Street)

Activity Title: 162 Porter Street

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

10/01/2011 06/01/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence Redevelopment Agency

Overall Jul 1 thru Sep 30, 2012 To Date

Total Projected Budget from All Sources N/A $80,000.00

Total Budget $0.00 $80,000.00

Total Obligated $0.00 $80,000.00

Total Funds Drawdown $17,206.80 $80,000.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $17,206.80 $80,000.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Community Works Rhode Island will rehabilitate this single family home and sell to a moderate income home buyer.

Location Description:

The Elmwood neighborhood of Providence, RI.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

80
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Grantee Activity Number: 108-4 (37 Stillwater Ave)

Activity Title: Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

09/30/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

01/31/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Jul 1 thru Sep 30, 2012 To Date
N/A $49,400.00
($600.00) $49,400.00
($600.00) $49,400.00
$0.00 $49,400.00
$0.00 $6,849.00
$0.00 $42,551.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Property will be rehabilatated for owner occupied residence. Property is part of the equity sharing program and when owner

sells property the city will recoup 50% of the profit after closing cost expenses are paid.

Location Description:

Single Family home located in Mount Pleasant neighborhood of the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/0

Mod Total Low/Mod%
0/0 11 100.00
Amount
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